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VIA FEDERAL EXPRESS 

March 1, 2018 

Courtney Avery 
Illinois Health Facilities and Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, Illinois 62761 

Re: 	#15-005 Final Cost Report 

Dear Ms. Avery: 

RECEIVED 
MAR 02 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Please accept this final realized cost report with respect to the above project. The project is 
compete and within the cost amount and scope as approved by the Health Facilities and Services 
Review Board. The sources of funds for the project remained cash and leases. No additional 
costs or capital is associated with the project. 

Thank you. 

Very truly yours, 

02-etitt_ 
Clare E. Connor 

Subscribed and sworn to before me thi 
day of ki 	, "OFFICIAL SEAL" 

SUSAN HARDT 
Notary Public, State of Illinois 

My Commission EXPIMS PAW 30, 201  

     

 

1I 
I 

1' 	orr 

  

     

otary Pub ic 

  

cc: Mike Constantino 
Ann Sherline 
Leslie Stern 
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Final Costs #15-005 

Project Costs and Sources of Funds 

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a 
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the 
fair market or dollar value (refer to Part 1130.140) of the component must be included in the estimated 
project cost. If the project contains non-reviewable components that are not related to the provision of 
health care, complete the second column of the table below. Note, the use and sources of funds must 
equal. 

Project Costs and Sources of Funds 

USE OF FUNDS CLINICAL NONCLINICAL TOTAL 

Preplanning Costs 
Site Survey and Soil Investigation 

Site Preparation 

Off Site Work 
New Construction Contracts 

Modernization Contracts $619,549.55 $206,516.52 $826,066.07 

Contingencies 
Architectural/Engineering Fees 

Consulting and Other Fees 

Movable or Other Equipment (not in construction 
contracts) 

$596,841.16 $198,947.05 $795,788.21 

Bond Issuance Expense (project related) 

Net Interest Expense During Construction (project 
related) 
Fair Market Value of Leased Space or Equipment $775,134.30 $258,378.10 $1,033,512.41 

Other Costs To Be Capitalized 

Acquisition of Building or Other Property (excluding 
land) 

TOTAL USES OF FUNDS $1,991,525.01 $663,841.67 $2,655,366.69 

SOURCE OF FUNDS CLINICAL NONCLINICAL TOTAL 

Cash and Securities $1,991,525.01 $663,841.67 $2,655,366.69 

Pledges 
Gifts and Bequests 

Bond Issues (project related) 

Mortgages 
Leases (fair market value) 

Governmental Appropriations 

Grants 

Other Funds and Sources 
TOTAL SOURCES OF FUNDS $1,991,525.01 $663,841.67 $2,655,366.69 

NOTE: ITEMIZATION OF EACH LINE ITEM MUST BE PROV DED AT ATTACHMENT-7, IN NUMERIC SEQUENTIAL ORDER AFTER 
THE LAST PAGE OF THE APPLICATION FORM. 



Final Costs #15-005 9/1/0 
Project Costs and Sources of Funds 

Complete the following table OstIng all costs (refer to Part 1120.110) associated with the project. When a 
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the 
fair market or dollar value (refer to Part 1130.140) of the component must be Included In the estimated 
project cost. If the project contains non-revk3wable components that are not related to the provision of 
health care, complete the second column of the table below, Note, the use and sources of funds must 
equal 

Project Costs and Sources of Funds 
USE OF FUNDS CLINICAL NONCUNICAL TOTAL 

Preplanning Costs 	 • 
Site Survey and Soil Investigation 
She Preparation 
Off Site Work 
New Construction Contracts 
Modernization Contracts $574,000.00 $182,620.00 $738,520.00 
Contingencies 
Architectural/Engineering Fees 
Consulting and Other Fees 
Movable or Other Equipment (not in construction 
contracts) $903,929.00 $406,729.00 $1,310,888.00 

Bond Issuance Expanse (project related) 
Net interest Expense During Construction (project 
related) 
Fair Market Value of Leased Space or Equipment $890,308.00 $344,938.00 $1,035,244.00 
Other Costs To Be Capitalized 
Acquisition of BuNding or Other Properly (excluding 
land) 
TOTAL USES OP FUNDS $2,188,238.00 $914,187.00 $3,082,422.00 

SOURCE OF FUNDS CLINICAL NONCLINICAL TOTAL 
Cash and Securities $2,188,297.00 $914,187.00 $3,082,483.00 
Pledges 
Gifts and Bequests 
Bond Issues (project related) 
Mortgages 
Leases (fair market value) 
Governmental Appropriations 
Grants 
Other Funds and Sources 
TOTAL SOURCES OF FUNDS $2,188,238.00 $914,187.00 $3,082,422.00 
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